Plan and Status

In Progress:

- **Task 8:** Create summary video for the last meeting (10/24/2026) - Venus
- **Task 9:** Plan Who Presents Each Screencast - All
- **Task 9:** LessonsLearnedScreencast - Alex, Venus
- **Task 9:** PhaseTwoGUIScreencast - Venus, Caleb
- **Task 9:** TestingScreencast - Alan, Krithik

To Do:

-

Done:

- **Task 1: Create TP2 Folder** - Venus
- **Task 2: Update Team Norms** - Alan
- Task 3: Create Internal Documentation - Venus, All
- **Task 3: Create LessonsLearned and LessonsLearnedList Classes** - Alex
- **Task 3: Create LessonsLearned Attributes** - Alex, Alan
- **Task 8: Create Plan and Status Document** - Alex
- **Task 8: Create Jira Task Board** - Alex
- **Finish HW2** - All
- **Vote on HW2 Implementation -** All
- **Phase 3 - Epics**
    - Curator Epic 1: Alex
    - Curator Epic 2: Venus
    - Curator Epic 3: Caleb
    - Curator Epic 4: Krithik
    - Curator Epic 5: Alan
- **Task 6: Create Requirements Document** - Alex, Alan, All
- **Task 4: Create MVC GUI Packages -** Venus
- **Task 5: Create GUI Mockups** - Venus
- **Task 4: Create MVC Javadoc** - Venus
- **Task 5: Create AICoaching Document** - All
- **Task 8: Update Jira Task Board** - Alex

- **Task 8: Create Summary Video for last meeting (Duration at least 3 minutes)** - Krithik
- **Task 5: Identify Input Fields (AICoaching)** - Alex, Alan, Caleb, Krithik
- **Task 3: Create Lessons_Learned_Javadocs Folder** - Alex
- **Task 4: Create Contributor_Javadocs Folder** - Venus, Alan
- **Task 7: ContributorTests_Javadoc Folder** - Alex, Caleb
- **Task 7: Document Iterations** - All
- **Task 7: Create Two or More Tests for each requirement** - Alex
- **Task 7: Screenshot Code and Comments** - All