

Story Assignments

Each story will be implemented by one team member. That leaves an extra team member, but the one-time password story seems more complicated than the others, so that one has been split into two tasks.

Password validation: Alex

Admin's ability to set a one-time password: Krithik

Admin's ability to delete a user account: Alan

Admin's ability to list all user accounts and display information: Venus

Admin's ability to add or remove roles to and from users: Caleb

Phase One Timeline

By 09/05/2026 standup:

- Draft project documents
 - Team norms: Alex
 - User experience: Caleb (create and organize document)/all (add examples)

By 09/10/2026 standup:

- Summary video for 09/05/2026 standup: Alan
- Draft project documents
 - Input validation: Alex
 - Sprint backlog: Alan
 - TP1 plan: Alan
- Upload HW1 implementations to GitHub for discussion and selection: all
- Assign stories: Volunteer basis, but members without a strong preference or leftover tasks can be assigned arbitrarily
- Begin design for individual stories: all

By 09/12/2026 standup:

- Summary video for 09/10/2026 standup: Alex
- Implement stories: all
- Begin drafting test cases and design documents as necessary for implementation: all

By 09/17/2026 standup:

- Summary video for 09/12/2026 standup: Caleb
- Test and revise stories individually: all
- Merge implementations on GitHub and test interactions: [Should probably have someone specific in charge of this process]: Venus
- Finalize test cases and design documents according to final implementation: [Probably the same person]

By 09/19/2026 standup:

- Summary video for 09/17/2026 standup: Venus
- Finalize all project documents
- Overflow for unexpected delays

By 09/21/2026 deadline:

- Summary video for 09/19/2026 standup: Krithik
- Submit project: Only one of us needs to submit the TP1.zip