

Plan and Status

In Progress:

- **Finish HW2** - Alan, Krithik, Alex, Venus, Caleb
- **Task 8: Update Jira Task Board** - Alex
- **Task 8: Create Summary Video for last meeting (Duration at least 3 minutes)** - Alex
- **Task 8: Create Plan and Status Document** - Alex
- **Task 3: Create LessonsLearned and LessonsLearnedList Classes** - Alex

To Do:

- Task 3: Create Lessons_Learned_Javadocs Folder
- Task 3: Create LessonsLearned Attributes
- Task 3: Create LessonsLearned Javadoc
- Task 3: Create Internal Documentation
- Task 4: Create Contributor_Javadocs Folder
- Task 4: Create MVC GUI Packages
- Task 4: Implement MVC GUI Packages
- Task 4: Create MVC Javadoc
- Task 5: Create AICoaching Document
- Task 5: Identify Input Fields (AICoaching)
- Task 5: Create GUI Mockups
- Task 6: Create Requirements Document
- Task 7: ContributorTests_Javadoc Folder
- Task 7: Document Iterations
- Task 7: Create Two or More Tests for each requirement
- Task 7: Screenshot Code and Comments
- Task 9: Plan Who Presents Each Screencast
- Task 9: LessonsLearnedScreencast
- Task 9: PhaseTwoGUIScreencast
- Task 9: TestingScreencast

Done:

- **Task 1: Create TP2 Folder** - Venus
- **Task 2: Update Team Norms** - Alan